












325,000.00

410,000.00

833,841.24



A.
CONSTRUCTION           

COST ESTIMATE:
$ Base Estimate From CES

B.
ENGINEERING AND 

INSPECTION (E & I):
$ Base Estimate (A)  x 5 %

C. CONTINGENCY: $ Base Estimate (A) +  E & I (B) x 5 %

See % Table in "Risk Based Cost 

Estimation" Memo

D.
TOTAL LIQUID AC 

ADJUSTMENT:
$  Total From Liquid AC Spreadsheet

E. CONSTRUCTION TOTAL: $ (A + B + C + D = E)

ATTACHMENTS: (File Copy in the Project Cost Estimate Folder) 

Detailed Cost Estimate Printout From TRAQS

Liquid AC Adjustment Spreadsheet

ROW Cost Estimate

Utility Cost Estimate
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City of East Point Power

Georgia Power Company

736,698.85 

                  36,834.94 

CONTINGENCY SUMMARY

 $                                                                           125,000.00 

 $                                                                           200,000.00 

REIMBURSABLE COSTUTILITY OWNER

REIMBURSABLE UTILTY COSTS

                833,841.24 

21,630.76

                  38,676.69 

TOTAL  $                                                                           325,000.00 



DETAILED COST ESTIMATE
Processed Date: 8/1/16

Job:  0010941_CK DRFT

0010941_CK DRFTJOB NUMBER:

DESCRIPTION: SR 154/166 @ CR 472/NISKEY LAKE RD

SPEC YEAR: 13

ITEMS FOR JOB 0010941_CK DRFT

0010 - ROADWAY

Line
Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0025 150-1000 1.000 LS  $75,000.00000 TRAFFIC CONTROL - PI NO. 0010941 $75,000.00

0030 210-0100 1.000 LS  $150,000.00000 GRADING COMPLETE - PI NO. 0010941 $150,000.00

0035 310-1101 80.000 TN  $32.32421 GR AGGR BASE CRS, INCL MATL  $2,585.94

0038 318-3000 100.000 TN  $23.26351 AGGR SURF CRS  $2,326.35

0039 402-1812 1502.000 TN  $79.51983 RECYL AC LEVELING,INC BM&HL  $119,438.78

0044 402-3121 63.000 TN  $94.12918 RECYL AC 25MM SP,GP1/2,BM&HL  $5,930.14

0049 402-3130 455.000 TN  $106.80705 RECYL AC 12.5MM SP,GP2,BM&HL  $48,597.21

0054 402-3190 27.000 TN  $107.04347 RECYL  AC 19 MM SP,GP 1 OR 2 ,INC BM&HL  $2,890.17

0059 413-0750 290.000 GL  $3.26413 TACK COAT  $946.60

0064 432-5010 293.000 SY  $9.53190 MILL ASPH CONC PVMT,VARB DEPTH  $2,792.85

0079 441-0016 17.000 SY  $42.44498 DRIVEWAY CONCRETE, 6 IN TK  $721.56

0069 441-0104 1267.000 SY  $33.15557 CONC SIDEWALK, 4 IN  $42,008.11

0074 441-0108 48.000 SY  $60.17119 CONC SIDEWALK, 8 IN  $2,888.22

0314 441-4020 120.000 SY  $39.44570 CONC VALLEY GUTTER, 6 IN  $4,733.48

0279 441-5002 302.000 LF  $14.74998 CONC HEADER CURB, 6, TP 2  $4,454.49

0284 441-6222 2180.000 LF  $16.56851 CONC CURB & GUTTER/  8X30TP2  $36,119.35

0084 446-1100 300.000 LF  $8.36774 PVMT REF FAB STRIPS, TP2,18 INCH WIDTH  $2,510.32

0089 500-9999 50.000 CY  $189.69902 CL B CONC,BASE OR PVMT WIDEN  $9,484.95

0099 634-1200 48.000 EA  $112.49021 RIGHT OF WAY MARKERS  $5,399.53

SUBTOTAL FOR  ROADWAY: $518,828.05

FED/STATE PROJECT NUMBER:  

File Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE:  This document may contain confidential and/or privileged information.  Any unauthorized duplication, disclosure,
distribution/ retransmission or taking of any action in reliance upon the material in this document is strictly forbidden.
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DETAILED COST ESTIMATE
Processed Date: 8/1/16

Job:  0010941_CK DRFT

0020 - EROSION

Line
Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0199 163-0232 2.000 AC  $103.50324 TEMPORARY GRASSING  $207.01

0209 163-0240 15.000 TN  $313.42655 MULCH  $4,701.40

0204 163-0300 2.000 EA  $1,384.03250 CONSTRUCTION EXIT  $2,768.07

0304 163-0503 1.000 EA  $493.72601 CONSTR AND REMOVE SILT CONTROL GATE,TP 3  $493.73

0311 163-0503 1.000 EA  $493.72601 CONSTR AND REMOVE SILT CONTROL GATE,TP 3  $493.73

0244 163-0550 11.000 EA  $127.94309 CONS & REM INLET SEDIMENT TRAP  $1,407.37

0214 165-0030 1312.000 LF  $0.76860 MAINT OF TEMP SILT FENCE, TP C  $1,008.40

0312 165-0087 1.000 EA  $154.64523 MAINT OF SILT CONTROL GATE, TP 3  $154.65

0259 165-0101 2.000 EA  $651.40129 MAINT OF CONST EXIT  $1,302.80

0249 165-0105 11.000 EA  $45.92465 MAINT OF INLET SEDIMENT TRAP  $505.17

0289 167-1000 2.000 EA  $213.79811 WATER QUALITY MONITORING AND SAMPLING  $427.60

0294 167-1500 12.000 MO  $451.58929 WATER QUALITY INSPECTIONS  $5,419.07

0219 171-0030 2624.000 LF  $2.90359 TEMPORARY SILT FENCE, TYPE C  $7,619.02

0224 603-2181 32.000 SY  $41.35423 STN DUMPED RIP RAP, TP 3, 18  $1,323.34

0299 603-7000 32.000 SY  $4.59920 PLASTIC FILTER FABRIC  $147.17

0229 700-6910 2.000 AC  $697.00534 PERMANENT GRASSING  $1,394.01

0234 700-7000 4.000 TN  $102.65276 AGRICULTURAL LIME  $410.61

0264 700-8000 1.000 TN  $593.68078 FERTILIZER MIXED GRADE  $593.68

0239 700-8100 100.000 LB  $3.06427 FERTILIZER NITROGEN CONTENT  $306.43

0178 716-2000 885.000 SY  $1.17382 EROSION CONTROL MATS, SLOPES  $1,038.83

SUBTOTAL FOR  EROSION: $31,722.09

0030 - DRAINAGE

Line
Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0274 441-0300 3.000 EA  $2,087.86763 CONC SPILLWAY, SPCL DES  $6,263.60

0254 550-1180 741.000 LF  $38.24823 STM DR PIPE 18,H 1-10  $28,341.94

0094 550-4118 1.000 EA  $505.72816 FLARED END SECT 18 IN, SIDE DR  $505.73

0269 668-1100 8.000 EA  $2,209.90473 CATCH BASIN, GP 1  $17,679.24

SUBTOTAL FOR  DRAINAGE: $52,790.51

0040 - SIGNAL

Line
Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0118 639-2001 300.000 LF  $2.57335 STEEL WIRE STRAND CABLE, 1/4  $772.01

0119 639-5000 4.000 EA  $6,417.04357 PRESTRESSED CONC STR POLE, TP- TYPE 4 $25,668.17

0124 647-1000 1.000 LS  $75,000.00000 TRAF SIGNAL INSTALLATION NO - 1 $75,000.00

0129 647-2120 11.000 EA  $400.79000 PULL BOX, PB-2  $4,408.69

0309 647-5230 1.000 EA  $7,536.40683 SIGNAL ASS, FLASHING SCHOOL,CO  $7,536.41

0184 682-6233 600.000 LF  $8.20000 CONDUIT, NONMETL, TP 3, 2 IN  $4,920.00

0098 682-9950 350.000 LF  $12.57000 DIRECTIONAL BORE - 3 INCH $4,399.50

SUBTOTAL FOR  SIGNAL: $122,704.78

File Location: Div of Preconstruction > CES
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DETAILED COST ESTIMATE
Processed Date: 8/1/16

Job:  0010941_CK DRFT

0050 - SIGNING & MARKING

Line
Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0108 636-1033 47.000 SF  $19.99773 HWY SIGNS, TP1MAT,REFL SH TP 9  $939.89

0107 636-1036 63.000 SF  $14.50000 HWY SGN,TP1MAT,REFL SH TP 11  $913.50

0109 636-1045 18.000 SF  $27.93000 HWY SGN,TP2,REFL SH TP 11  $502.74

0114 636-2070 127.000 LF  $8.55134 GALV STEEL POSTS, TP 7  $1,086.02

0139 653-0120 6.000 EA  $78.12792 THERM PVMT MARK, ARROW, TP 2  $468.77

0144 653-1501 1976.000 LF  $0.64084 THERMO SOLID TRAF ST 5 IN, WHI  $1,266.30

0149 653-1502 1818.000 LF  $0.60206 THERMO SOLID TRAF ST, 5 IN YEL  $1,094.55

0154 653-1704 168.000 LF  $6.19749 THERM SOLID TRAF STRIPE,24,WH  $1,041.18

0159 653-1804 1040.000 LF  $2.18398 THERM SOLID TRAF STRIPE, 8,WH  $2,271.34

0169 653-3501 100.000 GLF $0.42376 THERMO SKIP TRAF ST, 5 IN, WHI  $42.38

0164 653-6006 185.000 SY  $3.95603 THERM TRAF STRIPING, YELLOW  $731.87

0174 654-1001 44.000 EA  $4.51856 RAISED PVMT MARKERS TP 1  $198.82

0179 654-1003 23.000 EA  $4.17660 RAISED PVMT MARKERS TP 3  $96.06

SUBTOTAL FOR  SIGNING & MARKING: $10,653.42

TOTALS FOR JOB 0010941_CK DRFT

ITEMS COST: $736,698.85

COST GROUP COST: $0.00

ESTIMATED COST: $736,698.85

CONTINGENCY PERCENT: 0.05

ENGINEERING AND INSPECTION: 0.05
ESTIMATED COST WITH
CONTINGENCY AND E&I: $810,368.74

File Location: Div of Preconstruction > CES
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PROJ. NO. CALL NO.

P.I. NO. 

DATE

INDEX (TYPE) DATE INDEX Link to Fuel and AC Index:

REG. UNLEADED Jul-16 2.126$        

DIESEL 2.341$        

LIQUID AC 348.00$      

LIQUID AC  ADJUSTMENTS

PA=[((APM-APL)/APL)]xTMTxAPL

Asphalt

Price Adjustment (PA) 21370.68 21,370.68$                   

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 556.80$             

Monthly Asphalt Cement Price month project let (APL) 348.00$             

Total Monthly Tonnage of asphalt cement (TMT) 102.35

ASPHALT Tons %AC  AC ton

Leveling 1502 5.0% 75.1

12.5 OGFC 5.0% 0

12.5 mm SP 455 5.0% 22.75

9.5 mm SP 5.0% 0

25 mm SP 63 5.0% 3.15

19 mm SP 27 5.0% 1.35

2047 102.35

BITUMINOUS TACK COAT

Price Adjustment (PA) 260.08$             260.08$                         

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 556.80$             

Monthly Asphalt Cement Price month project let (APL) 348.00$             

Total Monthly Tonnage of asphalt cement (TMT) 1.245579267

Bitum Tack

Gals gals/ton tons

290 232.8234 1.24557927

BITUMINOUS TACK COAT (surface treatment)

Price Adjustment (PA) 0 -$                               

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 556.80$             

Monthly Asphalt Cement Price month project let (APL) 348.00$             

Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack SY Gals/SY Gals gals/ton tons

Single Surf. Trmt. 0.20 0 232.8234 0

Double Surf.Trmt. 0.44 0 232.8234 0

Triple Surf. Trmt 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 21,630.76$                   

0010941-FULTON

0010941

7/28/2016

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx




















